
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:53 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 749 Date: 28-Jan-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 238

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•0800 hrs Staff Meeting
•Discussion with Paul Jefferson and Rich Foley about workload at Hinge K and CCO 216 work matrix
•Finished the review of Submittal 2807 – CCO 216 Hinge K Concrete: Ballast Placing Plan. Discussed the
response with Stanley Ku and sent an email question to TY Lin.
•Angela Haack asked for information on CCO 27, I found it and discussed it with her, (Materflow 928
submitted and approved in Submittal 2039R00; changed for CCO 276 work. We cover that cost).Received
and email response from Gernot Komar (DJV) regarding Submittal 2807. Weight range confirmed (260-
270 kips). Soffit deflection concern not addressed. I called Gernot and left a message. I revised my
response and waited for him to call back.

Accrued 1.5 hours of overtime covering the Contractor’s hours.
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